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VAN ASSELT SCHOOL 

CLASSROOM & GYM ADDITION

ÅThe Interim School Site for Southeast Seattle

ÅConstruction of 30 classroom and gym 
addition to accommodate 1,000-student 
Middle Schools ðpotential for mass timber or 
other prefab/modular construction type

ÅModernization and potential relocation of 
historic landmarked 1909 schoolhouse ðCity 
Landmarks Board approval required

ÅMinor improvements to 1950 main building ð
will be occupied during construction

ÅWill open in September 2023

ÅFully funded by BEX V Levy approved February 
2019 ðcritical to the success of levy 
implementation schedule

ÅDemolition of existing buildings 

ÅConstruction of new multi-story Middle School of 
approx. 176,000 square feet to provide permanent 
space for 1,000 students

ÅWill open in September 2025

ÅFully funded by BEX V Levy approved February 2019 
ðone of the largest levy projects

ÅSame Architect/Engineering team for both projects ð
selection underway

ASA MERCER INTERNATIONAL 

MIDDLE SCHOOL REPLACEMENT

PROJECT OVERVIEW



PROJECT TEAM

V One A/E team and one GC/CM firm will be selected for both projects. 

V Since the projects are generally sequential, the firmsõ team composition/personnel may be different for each project. 



OWNER:

SEATTLE PUBLIC SCHOOLS

Richard Best

Å Director of Capital Projects and Planning

Å 32 years of industry experience

Å 7 GC/CM projects

Eric Becker

Å Senior Project Manager 

Å 33 years of industry experience

Å 7 GC/CM projects

Graehm Wallace

Å Outside Legal Counsel, Perkins Coie LLP

Å 19 years of experience

Å Multiple public entity representation on GC/CM 

projects and contracts

Brad Tong

Å Principal-in-Charge

Å 34 years of industry experience

Å 7 GC/CM projects

Justine Kim

Å Project Manager, Mercer MS

Å 29 years of industry experience

Å 6 GC/CM projects

Ethan Bernau

Å Project Manager, Van Asselt School

Å 15 years of industry experience

Å 5 GC/CM projects

CONSTRUCTION PROJECT MANAGER:

SHIELS OBLETZ JOHNSEN (SOJ)

TEAMõS PROJECT DELIVERY 
KNOWLEDGE & EXPERIENCE



SEATTLE PUBLIC SCHOOLS 
RECENT PROJECT DELIVERY

MAJOR CAPITAL PROJECTS (including all GC/CM Projects)

Daniel Bagley Elementary - under construction Modernization & Addition (w/ SOJ) GC/CM 2020 $43 M

Ingraham High School Addition & Seismic Upgrade (w/ SOJ)GC/CM 2019 $41 M

Lincoln High School Modernization GC/CM 2019 $101 M 

Queen Anne Elementary Addition D-B-B 2019 $19 M

Loyal Heights Elementary Modernization & Addition GC/CM 2018 $47 M

Cascadia ES, Robert Eagle Staff MS, Licton Springs K-8 3 New Schools in 2 Buildings (w/ SOJ)GC/CM 2017 $116 M

Olympic Hills Elementary New Building (w/ SOJ) GC/CM 2017 $45 M

Jane Addams Middle School Modernization D-B-B 2017 $13 M

Thornton Creek Elementary New Building D-B-B 2017 $41 M

Arbor Heights Elementary New Building D-B-B 2017 $40 M

Hazel Wolf K-8 at Pinehurst New Building D-B-B 2017 $40 M

Meany Middle School Modernization D-B-B 2017 $30 M

Genesee Hill Elementary New Building D-B-B 2016 $40 M

Seattle World School at TT Minor Modernization D-B-B 2016 $20 M

Horace Mann Modernization / Addition D-B-B 2015 $13 M

Fairmount Park Elementary Modernization / Addition D-B-B 2014 $18 M

Denny Middle School / Chief Sealth High School Modernization & New Building GC/CM 2010/2011 $149 M

Nathan Hale High School Project 2 Major Modernization GC/CM 2011 $73 M

Garfield High School Complete Renovation GC/CM 2008 $87 M

Cleveland High School Complete Renovation GC/CM 2007 $67 M

Roosevelt High School Complete Renovation GC/CM 2006 $84 M

Nathan Hale High School Auditorium Addition GC/CM 2004 $10 M



CONSTRUCTION PROJECT MANAGER 
QUALIFICATIONS & EXPERIENCE

V SPS has selected SOJ as the Construction Project Manager for Van Asselt and Mercer MS

V SOJ is contracted to manage A/E procurement, GC/CM procurement, design, permitting, preconstruction, construction, 

commissioning and closeout

V SOJ has successfully delivered 3 GC/CM projects for SPS and is currently managing construction of Bagley ES (GC/CM)

V SOJ has successfully managed 17+ major GC/CM projects from planning through design and construction

V SOJ has a 35-year history of delivering complex projects in the Puget Sound region

Over $2 Billion in Successful Project Delivery

Cascadia ES & Robert Eagle Staff MS (SPS, GC/CM) Seattle City Hall & Plaza (GC/CM)

Olympic Hills ES (SPS, GC/CM) Seattle Justice Center (GC/CM)

Ingraham HS Addition (SPS, GC/CM) Seattle Joint Training Facility 

Daniel Bagley ES (SPS, GC/CM, under construction) Seattle Fire Station 10 (GC/CM)

ShoWareEvents Center (GC/CM) Burien City Hall & Library (GC/CM)

King Street Station Rehabilitation (GC/CM) Elliott Bay Seawall Replacement (GC/CM)

Pike Place Market Renovation (GC/CM) Safeco Field (GC/CM) 

Pike Place Marketfront (GC/CM) MeydenbauerCenter

Seattle Streetcar (GC/CM) Multnomah County East County Courthouse (CM/GC)

Portland Streetcar (CM/GC) Mercy Corps Headquarters



VAN ASSELT SCHOOL PROJECT




